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Department of Energy
FMPC Site Office

P.0. Box 398705 1192

Cincinnati, Ohio 45239-8705
(513) 738-6319

MAR 13 1391
DOE-875-91

Ms. Catherine A. McCord

Remedial Project Manager

U. S. Environmental Protection Agency
Region V - 5HR-12

230 South Dearborn Street

Chicago, IL 60604

Mr. Graham E. Mitchell, DOE Coordinator
Ohio Environmental Protection Agency

40 South Main Street

Dayton, OH 45402

Dear Ms. McCord and Mr. Mitchell:
ADDITIONAL WORK UNDER THE CONSENT AGREEMENT - OPERABLE UNIT (0U) 5

References: 1) Letter, DOE-1583-91, Bobby Davis to Catherine A. McCord and
Graham E. Mitchell, "Work Plan Addendum - Seepage
Investigation Plan for Paddy’s Run South - DCR 52," dated
August 3, 1990

2) Consent Agreement under CERCLA Section 106 and 120 - Feed
Materials Production Center, U. S. Environmental Protection
Agency and U. S. Department of Energy, dated April 9, 1990

3) Letter, Catherine A. McCord to Bobby Davis, "RI/FS Work Plan
' Addendum Seep Sampling Operable Unit #5, U. S. DOE Fernald
OH6 890 008," dated September 6, 1990

This letter is to inform you of additional work, as defined in Section XV of
the Consent Agreement, that will adversely affect scheduled work under the
CERCLA Consent Agreement.

On August 3, 1990, U. S. Department of Energy (DOE) submitted a proposed
addendum to the Feed Materials Production Center, Remedial Investigation/
Feasibility Study (RI/FS) Work Plan for concurrence and approval (Reference
1). This addendum detailed additional work necessary to further characterize
the southern areas of Paddy’s Run and the Great Miami Buried Valley Aquifer,
which are part of OU 5. The need for this work was identified after signature
of the Consent Agreement (Reference 2), and was not foreseen during the
preparation of the original OU 5 RI/FS schedule. The work plan addendum
received U. S. Environmental Protection Agency (U. S. EPA) conditional
approval on September 6, 1990 (Reference 3).
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Based on the classification of this field characterization program as
additional work necessary to accomplish the objectives of the Consent
Agreement and pursuant to Section XV.B of the Agreement, DOE is notifying

U. S. EPA of a revision to the primary document delivery schedule as presented
in the Consent Agreement. Pursuant to Section XV.C of the Consent Agreement,
this letter serves as notification that the additional characterization work
adversely affects the schedule for submission of the RI Report for QU 5. The
report, which is currently required to be delivered on April 8, 1991, will be
delayed due to the additional work.

In addition, other RI/FS groundwater data needs are under review and it is
likely that additional work plan addendums will be necessary. DOE is
currently evaluating the impact from these additional QU 5 sampling program
needs. A revised schedule for completion of all RI/FS activities and the
submittal of primary RI/FS documents for OU 5 is in preparation. This
schedule, together with a request for renegotiation of the milestone for the
RI Report, will be submitted to U. S. EPA following DOE Headquarters approval.

If you have any questions, please contact me at (513) 738-6159 or FTS 774-
6159.

Sincerely,

k R. Craig
PC Remedial Action
roject Director
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P. Whitfield, EM-40, FORS
A. Hayes, EM-422, GTN
D. Adams, EW-90, ORO
J. Gross, SE-31, ORO

. Davidson, OEPA-Columbus .
August, GeoTrans Oc . A’f/ F',C’
R. Holmes, USEPA-HQ \ _ e
E. Muno, USEPA-V, 5HR-13 £ rA F
J. Pierard, USEPA-V, 5HR-12
A. Ullrich, USEPA-V, 5H-12
Butler, USEPA-V, 5CS-TUB-3
Benetti, USEPA-V, 5AR-26
Schuessler, PRC
L. Glenn, Parsons
H. Britton, WMCO
W. Coyle, WMCO

M. Peterman, WMCO .
D. Wood, ASI




